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Meeting Minutes are attached. Minutes are comprised of the following:
Attachment #1 - Meeting Summary/Summary of Commitments and Agreements;
Attachment # 2 - Agenda for the Meeting; Attachment #3 - Attendance List;
Attachment #4 - Commitments/Agreements Status List.

This was the second Unit Managers Meeting conducted for the 200-BP-1 Operable
Unit. The meeting was conducted in accordance with provisions of the Hanford
Federal Facility Agreement.	 Minutes are consistent with requirements of
the Agreement. Any questions concerning these minutes or the meeting should
be addressed to one of the above Operable Unit Managers as appropriate.
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Attachment #1

Meeting Summary and Summary of Commitments and Agreements

200-BP-1 Operable Unit Managers Meeting

July 14, 1989, Rm G-53, Federal Building

Meeting Summary

1. The action item list resulting from the June 13, 1989 meeting was
discussed.

2. Status of non-intrusive RI tasks performed to date was presented by Rich
Carlson and Wayne Johnson of WHC.

3. The following issues were discussed:
o	 Schedule status
o	 Surface contamination survey - preliminary results to date and plan

for further work
o	 Seismic refraction survey - status of pre-testing of seismic sources

-^	 and potential problem areas
o

	

	 Suitability of existing wells for use as groundwater monitoring
wells - preliminary analysis of data on existing wells

o	 Ground penetrating radar progress
o	 Dose assessment work in preparation for intrusive activities
o	 Status of the 222S Laboratory
o	 Status of the topographic survey

4. Discussion was held on unresolved comments associated with the Work Plan.

5. Discussion was held regarding the need for additional training required
beyond the normal OSHA requirements before site visits can be conducted.

6. A new form "Agreement Activity Notification" has been developed by WHC.
This form will be updated biweekly and transmitted (hand carried or
electronically transferred) to EPA/Ecology to keep the agencies apprised of
upcoming work efforts. Additionally the form will serve to fulfill the 5-
day notification requirement of the Tri-Party Agreement. This form will be
used for all operable units.

7. Ms. Margo Anthony, DOE-RL, has been assigned responsibility as the new
Unit Manager for the 200-BP-1 Operable Unit.

Summary of Commitments and Agreements

1. Details on the models to be used in the risk assessment, in the form of
user manuals for PORFLO3, VAM2D and GEN2, were requested by EPA.

Action # 2BP1.12: WHC (Wayne Johnson) will check on the availability of
the subject user manuals. If they are non-proprietary
he will transmit them directly to EPA, Ecology, USGS and
PRC by July 21, 1989.



2. The Statement of Work and Procedures for the upcoming topographic survey
are needed by DOE prior to initiation of that work.

Action i 26P1.13: WHC (Rich Carlson) will provide the Kaiser procedures
and the SOW to DOE (K.M. Thompson) by July 19, 1989.
Notification will be provided to DOE two days before the
start of work, currently scheduled for July 31.

3. EPA/Ecology need to know the specifics of clearance procedures, training
requirements and schedules for participation in RI activities.

Action # 2BP1.14:	 WHC (Vern Hall) will provide the training requirements
associated with differing levels of activities both
radiological and non-radiological. These data to be
provided at the August UM meeting.

_Nw	 Action # 2BP1.15:	 By the August UM meeting, EPA/Ecology (Paul Day, Chuck
Cline) will provide a list of those persons who will
have on-site assignments and require site-specific
training.

Action # 2BP1.16:	 DOE (Margo Anthony) will identify the DOE procedures and
protocols for obtaining clearances, access with photo
equipment and removal of samples from the site.

y 4. EPA questioned whether the data being generated through the ongoing site-
wide vadose zone work will permit site-specific risk assessment calculations
to be made without extensive additional field and laboratory analyses.

Action # 2BP1.17:	 DOE (Mike Thompson) will pursue this issue and provide
input at the August UM meeting.

-r	 Agreement:	 WHC will flag, in future reports, data derived from wells
that do not meet acceptance criteria. These acceptance
criteria are currently under development by WHC. Data will
be flagged within the Hanford Environmental Information System
(HEIS) data base so that all potential users are aware of
data use limitations.



Attachment #2

200-BP-1 OPERABLE UNIT MANAGERS MEETING AGENDA

JULY 14, 1989

1. Introduction

2. Action Item Status (See 6/13/89 Unit Managers' Meeting Minutes)

3. Work Progress

o	 Work Plan
o	 RI Activities
0	 Ground Penetrating Radar
o	 Surface Radiation Survey
o	 Dose Assessment

-, o	 Seismic Refraction Survey
o	 "Hot" Sample Analyses to CLP Protocol	 (onsite)

rF o	 Topographic Survey
o	 Schedule

4. Issues

o	 Surface Contamination
o	 Seismic Refraction Survey

5. Clarification of dispositions to EPA/Ecology technical review comments
of May 24, 1989.

6. Summary of Agreements and Commitments



Attachment #3

Attendance List
200-BP-1 UNIT MANAGERS MEETING

July 14, 1989

NAME ORGANIZATION 200-BP-1 PHONE
RESPONSIBILITY

Paul Day EPA Unit Mgr 509-376-6623

Mike Thompson DOE-RL Unit Mgr 509-376-6421

Margo Anthony DOE-RL Unit Mgr (new) 509-376-8375

Emily Pimentel PRC Env. Mgt.	 Inc. Tech. oversight 415-543-4880
for EPA

Chuck Cline WDOE Geohydrology 206-438-7556

Ward Staubitz USGS Hydrology 206-593-6510

Vernon Hall WHC Contractor 509-376-0286
Representative

Jerry Chiaramonte SWEC/IT GSSC for DOE-RL 509-376-0969

Wayne Johnson WHC Envir.	 Engineering 509-376-1721

Rich Carlson WHC RI Coordinator 509-376-9027

Doug Dunster Golder Work plan author 206-883-0777

Douglas Morell Golder Work plan author 206-883-0777

David Myers SWEC/IT GSSC for DOE-RL 509-376-0969

James Consort WHC Envir.	 Eng. 509-376-0765



Attachment #4

Commitments/Agreements Status List

200-BP-1 Operable Unit

July 14, 1989

Item No.	 Action	 Status

2BP1.1	 1. EPA will provide DOE with a short list	 Closed
of key wells.

2. DOE/WHC will perform a preliminary	 Closed, to be
evaluation of those key wells within about	 discussed during
two to four weeks following receipt of the this UMM
list.

e7

	

	 3. Following a time period for EPA/Ecology Closed
to review the evaluation, a meeting will
be held to discuss the evaluation with

-7	 DOE/WHC.

4. A statement will be made in the work 	 Closed
plan that if the existing wells are not
adequate, additional new wells will be
added in Phase 1.

5. DOE/WHC will proceed with preliminary	 Open, evaluation
evaluation of all existing monitoring	 continuing
wells. A meeting will be held on or about
November 13 to discuss this evaluation with
EPA/Ecology.

2BP1.2	 EPA/Ecology will be provided with an interim Open, work continuing
report on the evaluation of all existing
site monitoring wells.

	

2BP1.3	 DOE/WHC will look into the possibility of 	 Open, possibility
an integrated approach to site-wide 	 is being addressed,
geophysical work.	 will be covered in

more detail at
August UM meeting

	

2BP1.4	 Progress in bringing the 222-S capability	 Open, ongoing and
on-line will be monitored by DOE/WHC in	 on schedule
future UM meetings to anticipate potential
problems and discuss contingencies.
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2BP1.5 The schedule is to be modified by WHC to Closed, schedule
show completion of the risk assessment shortened by 3 mo.
after three quarterly sample analyses are
received from the Stage 2 wells. 	 An
additional decision point will be included
to evaluate the monitoring data in about
July,	 1991.

2BP1.6 Modify the schedule to include a 45 day Closed
review period for the Phase i RI Final
Report by EPA/Ecology.

2BP1.7 Review the work plan wording to ensure Closed, confirmed
that the discussion of expedited response by telecon, 7/6/89,
action and baseline risk assessment are Thompson (RL),
clearly delineated and that the role played Myers (IT), Day
by institutional control is adequately (EPA),	 Pimentel
identified. (PRC), Staubitz

(USGS), Cline
(Ecology), Johnson,
Hall,	 Consort,
Carlson (WHC),
Morrell	 (GAI)

2BP1.8 WHC will write the additional rationale, Closed, included in
as discussed in the meeting, into the work Work Plan revision
plan, on how the leach test data will be
incorporated in the overall program.

2BP1.9 Identify the models to be used so that Closed, models to
data needs can be ascertained. be used are VAM2,

PORFLO3 and GEN2

2BP1.10 The work plan will be revised by WHC to Closed
show E-33-33	 moved 150 feet to the west
instead of 300 feet.

2BP1.11 EPA/Ecology will provide a list of comments Closed
which need further discussion.

Note: List does not contain actions developed during July 14, 1989 meeting,
these are contained in Attachment #1.
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